

GBS Service Health Dashboard — Sprint 1 Status Note

Prepared for: Karthik **Date:** 20 August 2026 **Sprint:** Sprint 1 (Weeks 1–2) — Discovery: Aruba + Site Health Model initiation — Milestone 1

Summary

Sprint 1 carries two deliverables under Milestone 1. The Aruba side is functionally ahead of where Sprint 1 asks it to be, but isn't closed out yet. The site mapping side hasn't started. Overall, Sprint 1 is roughly half done by deliverable count, with the open half (site mapping) being the bigger risk to closing the milestone.

Deliverable status

Ref	Deliverable	Acceptance criterion	Status
D1.1	Aruba API discovery document — confirmed endpoint, credentials, data schema	Document reviewed and agreed by client Network Engineering team	In progress, ahead of scope. The Aruba credential blocker is resolved and the live connector is functionally working against Aruba's real API (OAuth token refresh, AP inventory, client counts, and alerts all confirmed) — closer to Sprint 2's "live integration" bar than Sprint 1's "discovery" bar. Not yet closeable: the intended per-site composite health score endpoint doesn't exist on Aruba's API (currently falls back to an AP-ratio approximation), alert fetching has no pagination, the OAuth refresh token is stored in plaintext rather than in the HLD's designated secret store, and the formal document review/sign-off with Network Engineering hasn't happened.
D1.2	Site-to-service mapping template populated for ≥20% of sites	Template reviewed with client, gaps identified and planned	Not started. No template exists yet and no site data has been collected. This is independent of the Aruba work and needs its own push — see next steps.

Open items and owners

- **Aruba discovery doc sign-off** — BMI Technology to close the four technical gaps above, then route the doc to the client's Network Engineering team for formal review and agreement.
- **Site mapping data** — the *template* is BMI Technology's deliverable (Sprint 1); the underlying data on which services exist at each site is the client's GBS / IT Operations team's responsibility (SOW dependency C2), due Sprint 3 Day 1, with full coverage required before the Sprint 6 site health model build. The POC closure report logged this as action item A4 with no named owner — worth pinning down a specific contact.
- **Secrets management** — Aruba refresh token (and SolarWinds password) need to move into proper secret storage before production credentials are issued; flagged in both the HLD and the recent API

review.

Next steps

1. Send the site mapping template (attached) to the client GBS / IT Operations contact and request the first batch of site data.
2. Decide on the site-health scoring redesign (per-AP aggregation) now that the bulk composite-score endpoint is confirmed unavailable.
3. Fix alert pagination and move the Aruba token to secure storage.
4. Schedule the Network Engineering review session to formally close D1.1.